

EXPLORATION WORK ANNUAL PLANNING

SECTION 1 – IDENTIFICATION

Name of the business	Québec Enterprise Number (NEQ)	Client number
Li-FT Power Ltd	1176705532	0000101316

Last name of contact person	First name of contact person
Gilbey	Jonathan

Address (number, street, rural route or P.O. box)	Apt.	City, town or municipality
1218-1030 West Georgia St	Enter text	Vancouver

Province	Country	Postal code	Telephone (mobile)	Telephone (office)	Ext.
British Columbia	Canada	V6E 2Y3	604 367 2626	604 609 6185	0

Email address

jonathan@li-ft.com

Company website

www.li-ft.com

SECTION 2 – WORK LOCATION

Name of the project

Cancel

NTS mapsheet

033G06 – Lac Chabrilan, 033G07 – Lac Brune, 033G10 – Baie Gvaudan, 033G11 – Lac Guyer

Regional county municipality

Jamésie

Municipality

Eeyou Istchee Baie-James

SECTION 3 – WORK PLANNING FOR THE NEXT 12 MONTHS

For each planned work, indicate the expected completion dates.

Start date of the 12-month period:		
<input checked="" type="checkbox"/> Examination of rock outcrops	From: 2026-08-01	To: 2026-10-31
<input checked="" type="checkbox"/> Rock sampling	From: 2026-08-01	To: 2026-10-31
<input type="checkbox"/> Line cutting	From: Select date	To: Select date
<input checked="" type="checkbox"/> Geological survey	From: 2026-08-01	To: 2026-10-31
<input checked="" type="checkbox"/> Geochemical survey	From: 2026-08-01	To: 2026-10-31
<input type="checkbox"/> Airborne geophysical survey	From: Select date	To: Select date
<input type="checkbox"/> Geophysical survey (surface and in drillholes)	From: Select date	To: Select date
<input type="checkbox"/> Drilling carried out in overburden and in rock*	From: Select date	To: Select date
<input type="checkbox"/> Rock stripping*	From: Select date	To: Select date
<input type="checkbox"/> Bulk sampling*	From: Select date	To: Select date
<input type="checkbox"/> Seismic refraction geophysical survey*	From: Select date	To: Select date
<input type="checkbox"/> Loose deposit excavation*	From: Select date	To: Select date
<input type="checkbox"/> Land survey work	From: Select date	To: Select date
<input type="checkbox"/> Peat-bog survey work (s. 69 of the Mining Regulation (9.1° to 9.5°))	From: Select date	To: Select date
<input type="checkbox"/> Rehabilitation and restoration work	From: Select date	To: Select date
<input type="checkbox"/> Securing work	From: Select date	To: Select date
<input type="checkbox"/> Underground exploration work	From: Select date	To: Select date

* Work subject to an authorization for impact-causing exploration work.

SECTION 4 – PLANNED WORK DESCRIPTION

Wanted substances

Spodumene

Type of equipment used (drone, helicopter, ATV, trucks, drill rig, dynamite, etc.)

Helicopter (1), truck (1-2)

**Hours and period of operation of machinery
(12 hours a day, 24 hours a day, 5 days a week, 7 days a week)**

12 hours a day, 7 days a week

Scope of planned work (number of workers, area, volume, etc.)

12-15 workers, geologists and field technicians

SECTION 5 – STATUS OF EXPLORATION PROJECT

Summary of previous work

2022 - Winsome: LiDAR in the east, prospecting, drilling (2,409m infill diamond drilling & 3,137m “exploratory” and infill RC drilling), overburden stripping and drone photography, channel sampling, ground gravity (over Cancet Main and West) and trial ground radiometrics.

2023 - Winsome: Drilling (7,727m diamond infill and gravity targets drilling), mapping, gravity (started over Pontois project but interrupted by the wildfires). PhotoSat outcrop interpretation of WorldView3 satellite imagery (in Aug23 after the wildfires)

2024 - Winsome: Property wide soil sampling (Jun – July 24), mapping traverses.

SECTION 6 – DOCUMENTS TO JOIN

Map in PDF format¹

Shapefile (DBF, PRJ, SHP, SHX)²

¹ Exploration property map with the location of the planned work.

² The shapefile must include the property's exclusive exploration rights numbers and the location of the planned work.

SECTION 7 – STATEMENT FROM THE REPRESENTATIVE

I attest to the accuracy of the information provided herein.

Date: 2026-06-02

Signature: 

Name in block letters: Jonathan Gilbey

Professional title: Exploration Manager

This form, along with the PDF map and shapefile, must be emailed to the Indigenous communities and local municipalities affected by the work.

Please cc the Ministère des Ressources naturelles et des Forêts at pat@mrnf.gouv.qc.ca.

For any questions:

Telephone: 418-627-6278

Toll-free: 1-800-363-7233

services.mines@mrnf.gouv.qc.ca